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CCRNo. 98- O2 42  |Logged Date X /&5 / ? ?’ Rev. - - Request Type CCR

Priority Routine Urgent O Emergency [ | Atfected Release V2.0 Change Class I

Title (description) Add Planning WS to LaRC Network

Documents Affected Source Nos (RID, NCR, Action item, GSFC CCR, etc.) or
Tech Reference
921-TDL-002, 921-TDL-003 .oy CCR 98-0197

RTM Change [ ] Start New Baseline [_]

Problem
CCR 98-0197 baselined the LaRC Hardware Design (920-TDL-001) and included an additional Planning WS, 10pls02.

Proposed Solution
Add Planning WS (10pls02) to the LaRC Network documentation.

Need by: 2/2 /28

Impact Analysis:

Organizations Affected: BOO [ Contracts [T] ECS Chief Eng [] Fos [ vs0 O
Procurement [] Qo [ Rel. Dev [] Rel. A [7] Ret.C [] SCDO Arch. [
Science Off [] Security [] Subcontret [] Sys. Eng [x] Sysm O

Cost: None [x] small ] Medium [] Large []

(Not exceeding $100,000) ($100,000 to $500,000) (Over $500,000)
Schedule: None [x] Other
Additional LOC Man-Months
Materials
Originator R.Haynes, Network Eng. Randy Haynes 2/2 y/ 78
Signature Date
Office HW/Net. Eng__ Office Manager Randy Miller/Ezra Jalleta AA ,(} M é%L 2 /25’ (22
Signature / [~ Date
Disposition Approved [@ Approved w/Comment [_] Forward [_] Disapproved [_]
Comments:
/ZJM
CCB Chairperson / 2’/ Z ‘/ 78
Signature 4 Date
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